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Abstract 
Detail literature review indicates a growing concern over the purpose of the BQ to the 
practice and needs of contracting organisations. However, the number of studies dedicated 
to comprehensively review how BQ is used by these organisations is limited. This review is 
conducted with the aim to identify the fundamental usage of BQ to contracting organisations; 
especially within the parameter of a project period and management functions. The main 
three objectives are: (1) to comprehensively identify relevant literature concerning the usage 
of BQ to contracting organisations, (2) to review the literature in order to identify the usage of 
BQ to contracting organisations, and (3) to systematically synthesize the outcome of the 
review in order to identify the fundamental usage of BQ to contracting organisations. Various 
literature findings are reviewed and validated to support the study’s outcome. As a result, 
this study manage to identify thirty fundamental usage of BQ arranged according to the 
parameter of interest. The significance of this study supports the evident usage of BQ by 
contracting organisations. It further enhances the current knowledge pertaining to its 
application in the industry and advancing further research pertaining on the application of BQ 
in the construction industry. 
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Introduction 
The construction industry works and operates on the basis of various forms of gathered 
information. The pool of vital information in any construction project is very important 
(Kwakye, 1997; Nourbakhsh et al., 2012). This input is regarded as the project’s life-blood; 
which without critical tasks cannot be accomplished (Atkin, 1995). Critical information is also 
perceived as the enabler for coordination in the industry’s fragmented environment (Atkin, 
1995; Griffith et al., 2000; Kwakye, 1997; McDonagh, 1995; Winch, 2010). It essentially 
remains as the quintessence of the construction management (Winch, 2010). Additionally, 
valuable information also plays a major factor that contributes to the success of a project 
(Jaggar et al., 2001; Kwakye, 1997; Mohamed and Stewart, 2003). According to Ashworth 
and Hogg (2007); and Choy and Sidwell (1991); good information has a wider role to control 
the quality standard of a project. Evidently, the task of identifying the most appropriate form 
of information is of paramount importance for the purpose of increasing efficiency in the 
construction process. 
 
Fundamentally, the construction industry generates a massive amount of information 
through its activity. For instance, according to Atkin (1995), a project worth £25 million is 
able produce some 150,000 drawings and another 6,000 site instructions. These and other 
forms of information are essentially created by the project team who consequently add value 
and pass information to each other until it reaches the phase for the project realization 
(Cornick and Mather, 1999). The information in a typical construction project may take 
numerous forms depending on its producers, project phase and the users of that particular 
information (Kwakye, 1997). Based on the intent and subsequent use of the information, 
these input can be structured and classified in either one or more classifications of 
commercial, technical, legal and managerial information (Atkin, 1995; Griffith, et al., 2000). 
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As far as the construction industry is concern, the bills of quantities or BQs are well-
recognized as a form of information with widespread application in the industry. According to 
Davis et al. (2009) and Emmitt and Yeomans (2001), usually the BQ is composed by a 
quantity surveyor who will derived data from project drawings, schedule and specifications 
(Davis, et al., 2009; Emmitt and Yeomans, 2001; Khairuddin, 2011; Wood and Kenley, 2004) 
with the purpose of presenting the information in a format which facilitate the contractor’s 
estimator to perform accurate pricing (Emmitt and Yeomans, 2001). Normally, the 
preparation of a BQ involves a detail analysis and interrogation of drawings and specification 
(Davis, et al., 2009) that will convey a thorough representation of the project information as a 
whole. 
 
The modern norm and practice in tendering calls for the quantity surveyors to engage in 
client-sponsored BQ. However, historical development has witnessed the BQ evolve and 
advance from the practice of the builders (Holes, 1990; Wexler, 1986). According to Holes 
(1990); Jaggar, et al. (2001); Mohd Hisham and Azman (2008); Seeley and Winfield (1999), 
the BQ was historically sponsored by builders competing for the job. Hence, major 
development to the practice of producing BQs during this period is mainly builder-centric. It 
is driven by economic and business consideration without any intervention from the building 
owners sponsoring the construction work. 
 
Regardless of this accord, towards the end of the 19th century, recognition begins to grow on 
the part by building owners on the advantages of a BQ tailor cut to suit their needs (Mohd 
Hisham and Azman, 2008). This has consequently resulted with the BQ to be sponsored and 
produced by quantity surveyors who are engaged by the building owners to cover the widest 
range of cost advice and services. Subsequently, the change in the role of producing BQ 
manage to reduce the undesirable incident of complotting alliance among competing 
builders (Lenard, 1991). This step further gives the building owner a sense of control over 
the financial aspect of their project while removing the problem of excessive claims as 
inherent in the earlier practice (Seeley and Winfield, 1999). The client-sponsored BQ has 
since become the practice of the construction industry and eventually become the standard 
of today’s practice with the exception of the non-traditional system of construction 
procurement (Jaggar, et al., 2001; Seeley, 1997). 
 
Consequent to this practice, the role change draws benefit to the client. For instance, the BQ 
is increasingly customised to their requirements which command to the ease, in terms of its 
production and purposes (Turner, 1983). However, over the years, bounds have 
accumulated in the document and consequently, contractors are unable to relate the BQ with 
their usage requirements (Wood and Kenley, 2004). Evidently, concern over the limitation of 
the BQ to serve the contractor’s interest has invoked an alarming interest from contemporary 
literatures. For instance, Baccarini and Davis (2002), Wood and Kenley (2004), and more 
recently Hamimah et al. (2011), point out that this type of BQ information is not adequate for 
contractor’s utilization. While Morledge and Kings (2006) and Mohd Hisham and Azman 
(2008) conclude that this BQ is apparently inadequate for the purpose of a contractor’s work 
planning and pricing. These are seemingly in line with a much earlier comment by 
Waterworth and Weddle (1978) and Benedict (1972) who criticize the value that this type of 
BQ provided to contractors. Jaggar, et al. (2001) remark it as the negative impact resulting 
from the client-sponsored BQ that diminish in terms of its utility to the contracting 
organisations. 
 
Despite ongoing concern over the usefulness of the BQ to the contracting organisations, the 
number of studies dedicated to comprehensively review how a BQ is used by the 
organisations is found to be limited. This has prompt the vital question: what is supposed to 
be the function of the BQ to the contracting organisations and more importantly, how the 
outcome of such a comprehensive review can be used and expanded towards the interest 
that seeks to improve the utility of BQ to the organisations concerned. Accordingly, the 
questions have impelled a study to be carried out with an aim to identify the fundamental 
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usages of the BQ. Emphasis is given to organise the identified use within the parameter of a 
project periods and management functions; which are apparent in the business of 
contracting organisations. The review presented in this paper is considered timely, judging 
from the continuous questions over its utility to the contracting organisations (Kwakye, 1997; 
Turner, 1983) and the unexpectedly limited attention given to this particular interest. In order 
to achieve the aim outlined in this study, three objectives are pursued: (1) to 
comprehensively identify relevant literature concerning the usage of the BQ to the 
contracting organisations, (2) to review the literature in order to identify the usage of the BQ 
to the contracting organisations, and (3) to systematically synthesize the outcome of the 
review in order to identify the fundamental usages of the BQ to the contracting organisations. 
It further enhances the current knowledge pertaining to its application in the industry. It also 
contributes to the development of further research pertaining to the application of BQ in the 
construction industry. 
 
Accordingly, the paper is structured to provide a brief explanation on the methodology used. 
Next, the process involved to identify the relevant literature is reported. This is followed by 
the presentation of key outcomes arising from the review process. Following is a detail 
synthesis of the review before the study concludes with the potential of future interest in 
research concerning the BQ. However, it should be noted that the review reported in this 
paper is an extension to the studies performed by the authors concerning the application and 
use of the BQ by contracting organisations in the construction industry. As such, extensive 
discussion concerning the BQ in general is not covered here but can be found elsewhere 
such as in Shamsulhadi (2011); Shamsulhadi and Fadhlin (2012a, 2012b, 2012c). Optimum 
focus is given in length towards the use of the BQ in construction project which become the 
main thrust motivating the study. 
 
Methodology 
The review reported in this paper is essentially built upon two main approaches. Firstly, an 
extensive focus-based literature search is conducted on both printed and on-line materials 
with the purpose of identifying relevant studies concerning the usage of the BQ by 
contracting organisations. Following this accomplishment, the literature are carefully 
reviewed and examined with the purpose of establishing a general observational aspects 
and proceeds with the allocation of appropriate merit concerning the content presented in 
the studies. Consequently, the process of an analytical evaluation is conducted which result 
in the fundamental usages of the BQ by the contracting organisations. 
 
Secondly, in order to support the outcome derived from the review, a validation process is 
incorporated in the method. This step will ensure that the identified uses are seen as 
sufficient and reflect its actual usages for the contracting organisations. For this purpose, 
three industrial experts from three contracting organisations are invited to comment on the 
preliminary outcome. All comments received from the three separate interview sessions are 
recorded and moderated by an academic expert before improvements are introduced in the 
final outcome. Consequently, following these rigorous approaches, the fundamental uses of 
the BQ to the contracting organisations is proposed which succinctly developed from 
thorough consideration of relevant literature concerning the subject.  
 
The Use of the BQ in Construction Project 
The BQ is highly advocated and fundamental in relation to the conventional or traditional 
process of building contracting (Jaggar, et al., 2001). The application of BQ helps to ensure 
maximum efficiency in the process of tendering. It is traditionally regarded as the best 
method of placing contract for building works (Seeley, 1997). According to Seeley (1997), as 
building operations increase in scale and complexity, it becomes seemingly impossible for 
contractor to price and subsequently compete for a job without substantial use of the BQ. 
Hence, the BQ is an important and indispensable component in the practice of the 
contracting organisations. 
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No. Use of BQ Source/Authors 
A Procurement 
A.1 Tendering Ashworth and Hogg (2007); Blyth (2001); Davis, et al. (2009); 
Hackett et al. (2007); Khairuddin (2011); Kirkham (2007); 
Kodikara et al. (1993); Lee et al. (2011); Lenard (1991); Mohd 
Hisham and Azman (2008); Morledge and Kings (2006); Rosli 
et al. (2006, 2008); Seeley (1997); Sierra (1984a); Turner 
(1983); Waterworth and Weddle (1978); Wilcox and Snape 
(1980) 
A.2 Sub-contractor procurement Rosli, et al. (2006) 
A.3 Material purchasing Kodikara, et al. (1993) 
B Communication 
B.4 Medium to communicate design 
information 
Fryer et al. (2004); Mohamed and Stewart (2003); Turner 
(1983) 
C Control 
C.5 Progress payment Ashworth and Hogg (2007); Davis, et al. (2009); Hughes 
(1978); Kwakye (1997); Lee, et al. (2011); Lenard (1991); 
Rosli, et al. (2006); Seeley (1997); Seeley and Winfield 
(1999); Sierra (1984a); Turner (1983); Waterworth and 
Weddle (1978) 
C.6 Variation Ashworth and Hogg (2007); Davis, et al. (2009); Hughes 
(1978); Khairuddin (2011); Kwakye (1997); Lee, et al. (2011); 
Rosli, et al. (2006); Seeley (1997); Seeley and Winfield 
(1999); Sierra (1984a); Turner (1983); Waterworth and 
Weddle (1978) 
C.7 Financial control and adjustment Davis, et al. (2009); Hughes (1978); Lenard (1991); Rosli, et 
al. (2006); Sierra (1984a) 
C.8 Final account Ashworth and Hogg (2007); Hughes (1978); Kwakye (1997); 
Rosli, et al. (2006); Seeley and Winfield (1999); Turner (1983); 
Waterworth and Weddle (1978) 
C.9 Basis for price negotiation Rosli, et al. (2006) 
C.10 Work supervision Mohd Hisham and Azman (2008); Rosli, et al. (2006) 
C.11 Basis for report on work progress and 
expenditure 
Ashworth and Hogg (2007); Khairuddin (2011); Rosli, et al. 
(2006, 2008) 
C.12 Part of contract documentation and 
evidence for dispute resolution 
Hughes (1978); Kwakye (1997); Sierra (1984a) 
C.13 Audit document for discrepancy 
between drawings and specifications 
Lenard (1991) 
C.14 Reduce tendering risks Hughes (1978); Seeley (1997); Seeley and Winfield (1999); 
Turner (1983) 
D Planning 
D.15 Resource planning Rosli, et al. (2006); Seeley and Winfield (1999) 
D.16 Work planning and programming Ashworth and Hogg (2007); Kwakye (1997); Lenard (1991); 
Mohd Hisham and Azman (2008); Rosli, et al. (2006); Seeley 
and Winfield (1999); Sierra (1984a) 
D.17 Cash flow projection and budgetary Cattell et al. (2007); Mohd Hisham and Azman (2008); Rosli, 
et al. (2006) 
D.18 Schedule of labour requirements Rosli, et al. (2006) 
D.19 Cost planning Ashworth and Hogg (2007); Khairuddin (2011); Rosli, et al. 
(2006) 
D.20 Basis for cost analysis and future 
estimating 
AIQS (2001); Ashworth (2004); Khairuddin (2011); Lee, et al. 
(2011); Seeley and Winfield (1999); Sierra (1984a) 
D.21 Costing of alternative designs Mohd Hisham and Azman (2008) 
D.22 Provide cost of maintenance for 
completed building and data for asset 
management  
Davis, et al. (2009); Lenard (1991) 
D.23 Material schedule preparation Ashworth and Hogg (2007); Mohd Hisham and Azman (2008); 
Rosli, et al. (2006); Seeley and Winfield (1999) 
D.24 Trade costing Rosli, et al. (2006, 2008) 
Table 1 The identified use of BQ in construction project 
 
 Australasian Journal of Construction Economics and Building 
Bin Bandi, S et al (2014) ‘Review on the fundamental usage of Bills of Quantities (BQ) by contracting organisations’, 
Australasian Journal of Construction Economics and Building, 14 (1) 118-131  
122                      
Generally as shown in Table 1, the use of the BQ in a construction project can largely be 
categorised into four broad categories of procurement, communication, control and planning. 
These categories, which resulted from detail exploration of the literatures, are suggested  by 
various authors from studies on the use of the BQ in a construction project. Accordingly as 
shown in Table 1, most authors agreed that the BQ has been primarily devised to be used 
for obtaining competitive tenders by contractors competing for jobs. Besides the traditional 
role in tendering (Davis, et al., 2009), the BQ is also important for the preparation of 
progress payment and assessment of variation orders. The importance of the BQ in both 
activities have been specifically espoused by Davis and Baccarini (2004) in the findings of 
their study. According to the authors, extensive usage of the BQ in both tasks mentioned has 
concurred soundly with the literature covered by the authors and appears to be in line with 
the amount of literature covered for the purpose of this study (refer ‘progress payment’ and 
‘variation’ in Table 1). 
 
In addition to the categories of usage as shown in Table 1, the use of the BQ in construction 
project could similarly be based on some specific project periods and its user in a 
construction project. Expressively, the BQ is used throughout the pre and post contract 
period of a construction project (Brook, 2008; Davis and Baccarini, 2004; Davis, et al., 2009; 
Odeyinka et al., 2009). In addition to these key stages, Skinner (1979) and Smith and Hoong 
(1985) has suggested ‘tendering’ and ‘defect/final account’ stage to respectively precede 
and succeed the key stages mentioned. Hence, it gives a strong indication that BQ is 
evidently a practical document which is useful in all stages of a construction project. 
 
In addition to the stages mentioned, BQ users have also received an equal attention from 
the literature as those are known to be the beneficiary from the use and application of the 
BQ in a construction project. Generally, BQs are widely utilised and mainly useful to the 
clients, consultants and contractors as they have a stake and interest in an ongoing 
construction project (Rosli, et al., 2006; Sierra, 1984b). BQ utilisation during all these stages 
help a project to become more transparent through various functions as presented in Table 
1. Despite the general agreement by the parties in a construction project who normally use 
the BQ, there is strong evidence from the literature which suggest a strong tendency to focus 
studies concerning the BQ on the contracting organization (see Davis and Baccarini (2004); 
Davis, et al. (2009); Kodikara (1990); Kodikara, et al. (1993); Skinner (1979, 1980); Smith 
and Hoong (1985) and Hamimah, et al. (2011)). This presumably rest with the common 
acceptance that the contracting organisations are the primary user of the BQ (Davis, et al., 
2009; Wood and Kenley, 2004) either for the purpose of establishing the contract price 
during tendering (Jaggar, et al., 2001; Wilson et al., 1987) or later in the management of the 
construction work. Given these points, it is therefore imperative to conduct the review within 
the scope of the contracting organisations that are considered as the primary user of the 
document. 
  
In relation to this paper, a review to identify the fundamental uses of the BQ to the 
contracting organisations is an important component to improve the application of the BQ to 
the organisations concerned. It rose from the necessity to understand how the BQ is used in 
every aspect or stages in the process of construction, particularly in those tasks directly 
involving the contracting organisations. By doing so, the contracting organisations’ 
requirements towards the BQ could be identified before any further research concerning the 
BQ is to be instigated. Thus, the result of the study reported in this paper contains the 
prerequisite information which helps to map the association of the BQ with the contracting 
organisations in an ongoing effort to improve the utility of the document in the construction 
industry. 
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Identifying the Use of the BQ by the Contracting Organisations 
Literature Coverage and Aspect for Analytical Evaluation 
A thorough literature search has been conducted in both printed and electronic materials 
with an aim to identify previous studies concerning the use of the BQ by the contracting 
organisations. The object of this process is to build a complete source of up-to-date 
references which will be used to suggest the fundamental uses of the BQ envisioned in this 
study.  
 
For the purpose of identifying the most relevant source of literature, Farrell (2011) has 
suggested ‘references from references’ as one of the best method in finding appropriate 
literature for research. Based on the method, early leads in the form of keywords are 
obtained from electronic searching and browsing, and are used for locating the next articles 
and materials concerning the topic of interest. The technique however, is a time consuming 
process which compelled an early preparation and structured methodological approach in its 
interpretation (Bryman, 2008). 
 
As a result from the adopted method, eight publications as shown in Table 2 are identified 
and subsequently reviewed. Basically, the publications are selected as they covered the 
study interest, and discussed based on empirical works, the use of the BQ to the 
organisations concerned. Hence, the selection has enabled detail examination on the use of 
BQ to be made across different studies and settings, which prompt for the formulation of the 
study’s outcome.  
 
No. Author/s Year Title of publication Source 
1. Skinner 1979 An analysis of the utility of bills 
of quantities in the process of 
building contracting 
Unpublished Ph.D. Thesis, 
University of Aston in 
Birmingham 
2. Skinner 1980 The contractor's use of bills of 
quantities 
CIOB Occasional Paper No. 24. 
Berkshire: Chartered Institute of 
Building 
3. Smith and 
Hoong 
1985 Bills of quantities in Singapore - 
A survey of their use and 
application 
The Building Economist, 24(2), 
18-22 
4. Kodikara 1990 Data flow in building contractor 
organisations 
Unpublished Ph.D. Thesis, 
Loughborough University of 
Technology 
5. Kodikara, 
Thorpe and 
McCaffer 
1993 The use of bills of quantities in 
building contractor 
organisations 
Construction Management and 
Economics, 11, 261-269 
6. Davis and 
Baccarini 
2004 The use of bills of quantities in 
construction projects - an 
Australian survey 
Paper presented at the 
International Construction 
Research Conference of the 
Royal Institution of Chartered 
Surveyors (COBRA 2004), 
Leeds Metropolitan University 
7. Davis, Love and 
Baccarini 
2009 Bills of quantities: nemesis or 
nirvana 
Structural Survey, 27(2), 99-108 
8. Hamimah, Abdul 
Hadi, Siti 
Maimunah, 
Azizan and 
Chong, H. Y. 
2011 Bills of quantities: perspectives 
of contractors in Malaysia 
Australian Journal of Basic and 
Applied Sciences, 5(11), 863-
873 
Table 2 Detail of publications reviewed 
 
In order to examine the content of the literature, a structured methodological approach is 
employed with the purpose of establishing the association of each study in relation to the 
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others. Through these observations, the appropriate position for each study was determined 
thus enabling the identification of crucial information and allocation of appropriate merit 
pertaining to the use of the BQ to the contracting organisations. 
 
With this intention in mind, the identified studies were examined following three observation 
aspects and sub-aspects of: (1) Category of studies – (1.1) Principal study or (1.2) 
Derivative study; (2) Approach to identify BQ usage – (2.1) Original or (2.2) Adaptational; 
(3) Parameter – (3.1) Management function and/or (3.2) Project period. Among all the 
observation aspects, parameter which involves project period and management function has 
been considered to carry one of this study great interest. By combining both parameters, the 
identified use of the BQ could thoroughly be associated between where and when the BQ is 
needed thus ensuring inclusiveness in the outcome proposed by this study. 
 
Following the structured methodological approach employed, this study manages to 
determine the identified studies according to its appropriate observational aspects as shown 
in Table 3. In addition, studies produced by the same authors are combined to augment and 
coagulate the examination process. In relation to Table 3, studies done by Skinner (SK) and 
Kodikara (KD) are considered as principal studies as the studies originates from the author’s 
own observations of the BQ usage. In addition, the approaches that have been taken in 
identifying the use of BQ in both studies are considered original as both were devised to fulfil 
the research’s primary objective. Aside from these two aspects and by comparison to 
Kodikara’s, Skinner’s study is considered as by far the most comprehensive due to the 
integration of both parameters of management function and project period. Accordingly, this 
has ensured the presence of both parameters as initially envisaged and closely resembles 
the environment which the BQ is used in the contracting organisations.  
 
No. 
Observation 
aspects 
No. 
Observation sub-
aspects 
SK* SH KD* DV* HM 
1. Category of studies 1.1 Principal study /  /   
1.2 Derivative study  /  / / 
2. Approach to 
identify the use of 
the BQ 
2.1 Original approach /  /   
2.2 Adaptational 
approach 
 /  / / 
3. Parameters 3.1 Management function /  /  / 
3.2 Project period (or 
stage) 
/ /    
Table 3 Observations from past studies on the use of BQ to contracting organisations  
 * - refer to combined studies. SK* = Skinner (1979, 1980); SH = Smith and Hoong (1985); KD* = Kodikara 
(1990), Kodikara, et al. (1993); DV* = Davis and Baccarini (2004), Davis, et al. (2009); HM = Hamimah, et al. 
(2011) 
 
The remaining three studies by Smith and Hoong (SH), Davis (DV) and Hamimah (HM) are 
original researche studies but comprise an adaptation of findings from either the principal 
studies or other studies not covered in detail here. For instance, the study by Smith and 
Hoong (1985) has adapted those findings by Skinner while Hamimah, et al. (2011) in 
essence had adapted Kodikara’s findings in the study. An exception however was made for 
the study by Davis and Baccarini (2004) and Davis, et al. (2009) which has used various 
sources of literature in assessing the rank of the use of BQ to the industry practitioners.  
 
Notwithstanding the general evaluation, similar weight is given to studies considered 
principal or derivative for the purpose of achieving the aim envisioned in this paper. The 
decision is made to allow the element of comprehensiveness as apparent in the principal 
studies to be embedded in the study’s outcome, while at the same time allowing the 
simplicity and suitability of the derivative studies to be adapted. Accordingly, the sections 
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that follow explain the outcomes of the analytical process and decisions taken in respect of 
the formulation of the fundamental uses suggested in this study. 
 
The Process of Analytical Evaluation 
Following the aspects considered for the analytical evaluation and weight given to the 
literature, it is suggested that the findings by Skinner (1979, 1980) would be the most 
appropriate reference for the purpose of this study. This consideration was given based on 
the comprehensiveness of Skinner’s work which covers both parameters required. However, 
there are concerns that the method used in the study has resulted in elaborate and complex 
findings on the use of the BQ to the contracting organisations. Generally, Skinner has 
conducted his study in a single organization and the outcome of his work is mainly derived 
through active participation in the organization. Although in a way this has permitted the 
collection and subsequently presentation of rich data, it has nonetheless presents an 
excessively complex finding which would be unsuitable for the purpose of this review. 
 
Thus, it is felt that although comprehensiveness is important, this quality will only be of 
secondary value if the complexity that is apparent in this work is not reduced. For this 
reason, the work by Smith and Hoong (1985) which adapted Skinner’s finding is revisited for 
the purpose of finding feasible alternatives to this study. According to the work by Smith and 
Hoong (1985), the use of the BQ by the contracting organisations could be represented in 
twenty activities as shown in Table 4. However, detail examination has revealed that the 
research only consider a single parameter (project period) while the other parameter 
(management function) are entirely omitted. Although it reduces the complexity observed in 
Skinner’s work, the exclusion of management function parameter will consequently reduce 
the comprehensiveness of the BQ usage. In this instance, no association could be 
established between the use of the BQ and the management function which imperatively 
should be one of the important aspects leading to the study’s outcome. 
 
No. Parameter: Project period No. 
Use of BQ by the contracting organisations – 
represented in the following activities 
1. Tender period 1.1 Method statement 
1.2 Programme – pre-tender 
1.3 Material enquiries 
1.4 Tradesman quotes 
1.5 Sub-contractor’s quotes 
1.6 Own price build-ups 
2. Pre-contract period 2.1 Programming of works 
2.2 Allocation of resources 
3. Construction period 3.1 Procurement of plant 
3.2 Ordering of materials 
3.3 Procurement of sub-contractors 
3.4 Off-site manufacture/delivery of components 
3.5 On-site manufacture of components 
3.6 On-site distribution of materials 
3.7 Stock control of materials 
3.8 Payment to sub-contractors 
3.9 Progress payment from client 
3.10 Claim – by contractor to client 
3.11 Claim – by sub-contractors to contractor 
4. Defects and final account period 4.1 Final account settlement 
Table 4 The use of the BQ by the contracting organisations by Smith and Hoong  
Source: adapted from Smith and Hoong (1985, p. 20) 
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Based on the abovementioned concern, it is decided that Kodikara (1990) and Kodikara, et 
al. (1993) work will be able to complement the requirement for the inclusion of the parameter 
omitted in the study by Smith and Hoong (1985). In relation to his work, Kodikara has 
suggested that the usage of the BQ by the contracting organisations could be manifested in 
twenty-one management tasks arranged in five management functions shown in Table 5. In 
contrast with the study conducted by Smith and Hoong (1985), the work by Kodikara had 
clearly omitted the project period parameter. However, it is decided that by collating the two 
studies, the inclusiveness and feasibility of both principal and derivative study could finally 
be adduced. Based on this particular ground, the outcome proposed in this review is derived 
from these two studies which resulted in feasible and comprehensive uses of the BQ by the 
contracting organisations.  
 
No. 
Parameter: 
Management functions 
No. 
Usage of BQ by the contracting organisations – 
represented in the following management tasks 
1. Estimating 1.1 Receiving quotations (rates and prices) from suppliers. 
1.2 Receiving quotation from sub-contractors/pricing prime 
cost items. 
2. Purchasing 2.1 Identification of material required/to order from head 
office. 
2.2 Preparation of resource schedules for ordering 
purposes. 
2.3 Reviewing material quotations from potential suppliers. 
2.4 Placing orders for resources. 
2.5 Purchasing/hiring/leasing plant and equipment. 
2.6 Making arrangement with sub-contractors for their 
work (time and amount required).  
3. Planning 3.1 Identification of tasks and planning of construction 
methods. 
3.2 Compilation of time based programme for work. 
3.3 Incorporating the off-site manufacture items, special 
resources etc. 
3.4 Incorporating preliminaries in the programme. 
3.5 Incorporating the procurement of plant (hired-in) in the 
programme. 
4. Site management 4.1 Assessment and allocation of materials for works. 
4.2 Assessment and allocation of plant for works. 
4.3 Assessment and allocation of labour for works. 
4.4 Monitoring and recording actual use of resources and 
sub-contractors work. 
5. Quantity 
Surveying/Financial 
control 
5.1 Preparation of interim valuation for completed work. 
5.2 Preparing and monitoring cash flow. 
5.3 Accommodating variation to the works. 
5.4 Preparation of final bill. 
Table 5: The usage of the BQ by the contracting organisations by Kodikara (1990) and 
Kodikara, et al. (1993) 
Source: adapted from Kodikara (1990, p. 121) and Kodikara, et al. (1993, p. 265) 
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The Formulation and Validation of the Study’s Outcome 
In order to achieve the aim of this paper, a decision is made to collate the study by Smith 
and Hoong (1985) with the study by Kodikara (1990) and Kodikara, et al. (1993). The main 
purpose is to integrate the distinct parameters of project period and management functions 
used in the studies. Correspondingly, the process involves critical examination of the study’s 
outcomes and works by identifying any connections among points presented by the authors. 
Besides finding sensible connections, the step also involves skimming and trimming the 
findings by removing or combining any overlapping points identified from both studies. In 
essence, a preliminary outcome is successfully formulated by following the process involved 
in the review. The finding which is presented in Table 6, consist of thirty uses across the 
parameter of project period and management functions which represent the collation of 
studies considered for the purpose of this study. 
 
Following the formulation of the uses, a validation is subsequently conducted as one of the 
important element to support the preliminary outcome. According to Lucko and Rojas (2010), 
one of the most effective ways to establish validity in a research outcome is through the 
involvement of domain experts, also known as subject matter experts. In relation to this 
study, validation is performed by inviting three experts from the contracting organisations 
who comments and deliberates the study’s outcome. The sessions, which last at the expert’s 
premises, are geared to identify any obscured meaning, overlapping, redundancies and 
shortcomings which would otherwise be apparent without such process. As the result of the 
validation, minor comments by the experts in terms of terminology used are recorded and 
commendable agreement in terms of its sufficiency is eventually accorded. During the final 
round, an academic expert is invited to moderate the comments made by the industrial 
experts followed by improvement and suggestion of the final outcome. 
 
The Fundamental Usage of the BQ by Contracting Organisations 
Pursuant to the comments made by the industrial experts, minor improvement in the form of 
terminology is incorporated and unanimously approved by an academic expert. The final 
outcome of the review which is shown in Table 6, consist of thirty items with each 
correspond to both parameters of project period and management functions. 
 
By and large, the final outcome shown in Table 6 has successfully fulfils the aim of this 
study. It enables the individual usage of the BQ to be arranged following the parameters of 
interest which thereupon permits deep understanding in terms of its perceived utility to be 
appreciated. Besides that, the process involved as described in the objectives are 
considered thorough and has placed a validation that is central in the process. Additionally, 
the outcome also contributes to the development of advancing further research pertaining on 
the application of BQ in the construction industry. 
 
Following the outcome formulated from the review, it is imperative to acknowledge that the 
BQ is in fact an important document in the day to day business of the contracting 
organisations. Its utility is shown to span across all four project periods and is utilised in all 
facet of the contracting organisations management functions. In a way, the formulation of the 
outcome has appropriately reaffirmed the position of the BQ in the mainstream of the 
contracting business as an indispensable tool for management purposes. Hence, further 
studies which seek to expand and exploit the outcome presented in this review are 
considered timely and should become the main focus for advancing further knowledge 
concerning the BQ.  
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 Project period 
Contracting 
organisations 
management 
functions 
The fundamental usage of the BQ 
A. Tender period Estimating 1. Materials enquiries to supplier. Such as: materials’ 
detail, stock availability and method of assembly. 
2. Asking for materials quotations from suppliers. 
3. Asking for works quotations from sub-contractors 
(work trade). 
4. Building up own price for work/items requested in the 
BQ. 
Planning 1. Identification of task/activities and planning of 
construction method. 
2. Programming the duration of task/activities for tender 
pricing. 
3. Drafting method statement for the identified 
task/activities. 
B. Pre-contract 
period 
Purchasing 1. Identification of material requirements to order from 
suppliers. 
2. Preparation of material schedules for ordering 
purposes. 
Planning 1. Preparation of detail work programme i.e. 
establishing the relationship among task/activities. 
Site management 1. Planning for the allocation of materials for works. 
2. Planning for the allocation of plants/equipment for 
works. 
3. Planning for the allocation of labour for works. 
C. Construction 
period 
Purchasing 1. Placing orders for materials to suppliers. 
2. Purchasing/leasing plants for works. 
3. Procurement of sub-contractors. 
4. Scheduling sub-contractor's work. 
5. Procurement of general labour. 
Planning 1. Off-site manufacturing of building components. 
2. On-site manufacturing of building components. 
Site management 1. Recording actual use of materials. 
2. Recording actual use of plants. 
3. Recording actual use of labours. 
Quantity 
Surveying/Financi
al control 
1. Preparation of claim document for interim valuations. 
2. Preparation of claim document for varied works to 
client (variation orders). 
3. Evaluation of claims submitted by sub-contractors 
employed for the works. 
4. Preparation of payment to sub-contractors. 
5. Monitoring planned and actual project's expenditure. 
D. Defects and 
final account 
period 
Quantity 
Surveying/Financi
al control 
1. Preparation of final claim document to client. 
2. Preparation of document for closing of project's 
account (final account). 
Table 6: The fundamental usage of the BQ by the contracting organisations – final outcome 
Source: adapted from the collation of studies by Smith and Hoong (1985, p. 20); Kodikara (1990, p. 121) and 
Kodikara, et al. (1993, p. 265) 
 
Conclusion 
The review presented in this paper is motivated by the lack of studies which focus on 
encapsulating the fundamental uses of the BQ by the contracting organisations. Driven by 
this gap, an effort is initiated with an aim to identify the fundamental uses of the BQ by the 
contracting organisations which are identified as the primary users of the document. In order 
to achieve the aim outlined in this study, three objectives were proposed: (1) to 
comprehensively identify relevant literature concerning the use of the BQ to the contracting 
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organisations, (2) to review the literature in order to identify the use of the BQ to the 
contracting organisations, and (3) to systematically synthesize the outcome of the review in 
order to identify the fundamental uses of the BQ to the contracting organisations. In 
accordance with the objectives of this study, thorough literature review is conducted and as 
a result, eight potential references were reviewed and systematically synthesized. Besides 
identifying the uses of the BQ from literature, it also focus on collating the identified uses 
based on two important parameters of project period and management functions; both are 
considered as the central features of the outcome. 
 
Following the outcome derived from the process of literature synthesizing, validation is run 
with the main purpose of ensuring the sufficiency of the proposed fundamental uses with the 
actual practice of the contracting organisations. For this purpose, experts from both the 
industrial and academic field are invited by way of close session. Vital critical comments are 
moderated for inclusion in the final outcome. Consequently, minor improvements are 
introduced and this result in thirty fundamental usage as shown in Table 6.  
 
The outcome from this review however is limited for identifying the fundamental uses of the 
BQ. It is not specifically designed to answer issues beyond this scope. Nonetheless, the 
presented outcome is significance to build up understanding towards the BQ and acts as the 
catalyst to spur immediate attention on the subject.  
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